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CDF Operations Summary

March 2006 Shutdown
Week 6

“Shiniest assembly building evar!”
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 Detector Status:

➤ Endplugs pulled since Monday; bore access since
Tuesday
 COT noise work in progress
 3 WHA PMTs to investigate
 EM timing work on plug crates
 Nominally until April 26, but would like to end a week earlier if

possible (April 21?) to allow more time for Hillman roller
replacement on SW muon steel

➤ Hardware EVB/Level 3
 Hardware (crates, cards, cables, fibers) ready Monday
 Already running with HEVB and small set of L3 subfarms on

irregular basis; still some issues
 Markus and Connor are working on commissioning all L3

nodes; should get priority on DAQ
➤ Monitoring & Control Systems (MCS)

 First round of installing spare disk for quick recovery & USB
card with internal USB port for iFIX dongle done before 3/18

 Second round of installing iFIX 4.0 on all PCs done this
morning; only MUON3 has problems related to upgrade

 Plenty of work for remainder of shutdown, but these were the
major items
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 Saturday (4/3, 0700-0730) site-wide power outage:
➤ Longer than expected—17 minutes

➤ Diesel generator turned on, but did not deliver power

 FESS checked; outside contractor checking load balancing on diesel generator week before had left output power

switch off

 So, we were running on only UPSes through outage

 Some 3rd floor computer room servers were turned off; these only had 15-20 minute individual UPSes

➤ Mostly back up and running by early afternoon

 EM timing Run 2B upgrade TDCs back and running

 Hadron timing Run 2B upgrade TDCs back ready for testing

 COT TDC crates:
➤ b0cot07 backplane swapped

➤ b0cot09 2 TDCs recovered by reseating

 Tomorrow morning (0940-1020), DOE Secretary Bodman tours CDF west display area and
collision hall; no work in hall and west side of assembly building during morning



CDF

4

Steve Hahn
April 6, 2006

Important Dates

Date

2/27   Shutdown begins

2/27   Open Collision Hall, begin detector work

2/27 - 6/1   No Owl shifts (Cryo: 3/6 - 5/22):  HV off at night!

3/1 - 4/6   No Hardware Event Builder

3/7   Open all steel, full detector access

3/15 - 3/26   Hilman roller replacement (NW IMU steel)

3/13   Chambers off flammable gas

3/18   8 hour power outage to B0 and trailers

4/4 - 4/26   Solenoid bore access

4/3   1/2 hour site wide power outage

4/24   1/2 hour site wide power outage

5/1   Flammable gas to COT (test recirculation system)

5/12   Restrict access to collision hall

4/5 - 5/25   Cosmic rays, Calibration and debugging with hardware EVB

5/25   Tevatron Cold


